
WATER ADVISORY COMMITTEE 
Contractors’ Meeting 

 
AGENDA 

 
Monday: November 3, 2003 

9:00a.m. – 11:30 a.m. 
Laguna Treatment Plant 

Estuary/Wetlands Conference Room 
4300 Llano Rd., Santa Rosa, CA 

 

 

A. Call to Order 

B. Introductions 

C. Approval of October 6, 2003 Minutes 

D. Public Comment 

E. Update of Eel River – SCWA 

F. Follow-up Discussion on Santa Rosa’s Allocation Methodology – Miles Ferris 

G. Update on Impairment Condition MOU Extension – Miles Ferris 

H. Update on Monthly Usage of Water during the Month of October - SCWA 

I. Groundwater Study – SCWA 

- PowerPoint Presentation on the Groundwater Study from SCWA and the USGS 
 

J. Other Business 

K. Items for the Next Agenda 

L. Adjourn 



 
MEMORANDUM 

 
 
 
DATE: October 15, 2003 
 
TO:  Water Advisory Committee 
 
FROM:  Cordel Stillman, Water Agency Principal Engineer 

Jay Jasperse, Deputy Chief Engineer 
 
 
SUBJECT: Status of Sonoma County Water Agency Water Supply 

Projects – September, 2003 
 
 
South Transmission System Project 
 
Environmental review of several pipeline alignments and multiple tank sites is in progress.  A Draft 
Geotechnical Report on the alternative tank sites was received in May 2003.  A Draft Environmental 
Impact Report (EIR) is anticipated to be released in January 2004.  Detailed design of facilities and 
right of way acquisition will begin upon certification of the final EIR and recertification of the Water 
Supply and Transmission System EIR. 
 
Eldridge – Madrone Pipeline 
 
The Initial Study and Mitigated Negative Declaration for this project were approved on May 14, 2002.  
Agency staff is continuing right of way acquisition activities.  A final report on the geotechnical 
investigation of the alignment has been completed.  The 90% design was submitted on May 23, 2003.  
Appraisals of the rights of way needed for construction will be completed in October.  Construction of 
this project is expected to begin in 2004. 
 
 
Collector No. 6 
 
Installation of the caisson and conventional laterals is complete.  Pump testing is also complete.  Work 
to complete the installation of the Pilot Study Laterals is currently suspended.  A 350 foot pilot study 
lateral has been constructed and is currently being developed.  Pending successful contract negotiation 
and approval of funding, an additional pilot study lateral may be constructed beginning this fall. 
 
Construction of the pumphouse and connecting pipeline has commenced.  The Contractor has 
completed earthwork at the caisson.  The connecting pipeline is 90% complete.  Work associated with 
the pumphouse is expected to be completed in the summer of 2004. 
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Ely Booster Station Emergency Generator 
Design work on this project is in progress.  A Notice of Exemption was filed on August 26, 2002.  Right 
of way negotiations are in process and will be completed before scheduled construction.  A 60% design 
review has been completed and advertisement of the project is anticipated in February 2004. 
 
Kawana Tank No. 2 
 
Design on this project has begun.  An environmental document including this project was completed as 
part of the Kawana Pipeline Project.  Construction is expected to begin in Summer of 2004 and 
continue through 2004. 
 
Wohler-Forestville Pipeline 
 
This pipeline will connect the Santa Rosa Aqueduct and the Russian River-Cotati Intertie in the area of 
Wohler and Mirabel.  It will allow greater operational flexibility and redundancy to the water 
transmission system.  The project design is at approximately 90% and advertisement for construction is 
anticipated in November 2003.  Staff is currently in the process of obtaining necessary environmental 
permits and right of way for the project.  Construction is anticipated to be complete in the summer of 
2004. 
 
 
 
 
 

 

 


